Sprint #7

Issue Count

Reopen Sprint



				Issue Count		
Date	**Issue**	**Event Type**	**Event Detail**	**Inc.**	**Dec.**	**Remaining**
13/May/19 11:03 PM	MARK-134 MARK-152 MARK-156 MARK-168 MARK-169 MARK-170 MARK-171 MARK-174 MARK-175 MARK-176 MARK-177 MARK-178 MARK-179 MARK-180 MARK-183 MARK-184 MARK-187 MARK-190	Sprint start		1 1 1 1 1 1 1 0 1 1 1 1 0 0 1 1 1 1		15
14/May/19 9:19 AM	MARK-184	Burndown	Issue completed		1	14
15/May/19 10:18 PM	MARK-192	Scope change	Issue added to sprint	1		15
15/May/19 10:28 PM	MARK-188	Scope change	Issue added to sprint	1		16
15/May/19 10:29 PM	MARK-188	Scope change	Issue removed from sprint		1	15
	MARK-186	Scope change	Issue added to sprint	1		16
15/May/19 10:52 PM	MARK-134	Burndown	Issue completed		1	15
	MARK-134	Burndown	Issue reopened	1		16
	MARK-134	Burndown	Issue completed		1	15
	MARK-152	Burndown	Issue completed		1	14

				Issue Count		
Date	**Issue**	**Event Type**	**Event Detail**	**Inc.**	**Dec.**	**Remaining**
15/May/19 10:55 PM	MARK-187	Burndown	Issue completed		1	13
	MARK-187	Burndown	Issue reopened	1		14
15/May/19 10:56 PM	MARK-187	Burndown	Issue completed		1	13
15/May/19 11:21 PM	MARK-191	Scope change	Issue added to sprint	1		14
	MARK-191	Burndown	Issue completed		1	13
16/May/19 2:19 AM	MARK-178	Burndown	Issue completed		1	12
	MARK-171	Burndown	Issue completed		1	11
16/May/19 2:20 AM	MARK-177	Burndown	Issue completed		1	10
	MARK-176	Burndown	Issue completed		1	9
16/May/19 2:21 AM	MARK-170	Burndown	Issue completed		1	8
16/May/19 4:07 AM	MARK-169	Burndown	Issue completed		1	7
16/May/19 8:43 AM	MARK-183	Burndown	Issue completed		1	6
21/May/19 10:02 AM	MARK-134 MARK-152 MARK-156 MARK-168 MARK-169 MARK-170 MARK-171 MARK-174 MARK-175 MARK-176 MARK-177 MARK-178 MARK-179 MARK-180 MARK-183 MARK-184 MARK-186 MARK-187 MARK-190 MARK-191 MARK-192	Sprint ended by Matthew Yarmolich				0 0 1 1 0 0 0 0 1 0 0 0 0 0 0 0 1 0 1 0 1 6