Alpha Release Sprint

Remaining Time Estimate ▾

Date	Issue	Event Type	Event Detail	Time Spent			Remaining Time Estimate		
				Inc.	Dec.	Sum	Inc.	Dec.	Remaining
04/Apr/19 10:11 AM	MARK-125	Sprint start		-			1h		
	MARK-130			-			2h		
	MARK-131			-			4h		
	MARK-132			-			3h		
	MARK-133			-			-		
	MARK-134			-			-		
	MARK-134 / MARK-139			-			2h 10h		
	MARK-135			-			3h		
	MARK-135 / MARK-143			-			2h 5h		
	MARK-135 / MARK-146			-			2h -		
	MARK-135 / MARK-149			-			0.5h -		
	MARK-136			-			-		
	MARK-137			-			-		
	MARK-138			-			-		
	MARK-140			-			1h		
	MARK-141			-			3h		
	MARK-142			-			2.5h		
	MARK-144					0			41h
	MARK-145								
	MARK-147								
	MARK-37								
04/Apr/19 10:19 AM	MARK-151	Scope change	Issue added to sprint	0		0	3h		44h
04/Apr/19 10:20 AM	MARK-140	RTE change	Remaining Time Estimate changed from 0 to 8h	0		0	8h		52h
	MARK-141	RTE change	Remaining Time Estimate changed from 0 to 1h	0		0	1h		53h
	MARK-142	RTE change	Remaining Time Estimate changed from 0 to 3h	0		0	3h		56h

Date	Issue	Event Type	Event Detail	Time Spent			Remaining Time Estimate		
				Inc.	Dec.	Sum	Inc.	Dec.	Remaining
04/Apr/19 10:21 AM	MARK-137	RTE change	Remaining Time Estimate changed from 0 to 5h	0		0	5h		61h
04/Apr/19 10:29 AM	MARK-133	Work logged	0.5h logged, Remaining Time Estimate changed from 0 to 0	0.5h		0.5h	0		61h
	MARK-133	Issue state change	Issue completed	0		0.5h	0		61h
04/Apr/19 10:30 AM	MARK-134	RTE change	Remaining Time Estimate changed from 0 to 2h	0		0.5h	2h		63h
04/Apr/19 10:48 AM	MARK-130	Work logged	2h logged, Remaining Time Estimate changed from 2h to 0	2h		2.5h		2h	61h
04/Apr/19 10:49 AM	MARK-132	Work logged	1h logged, Remaining Time Estimate changed from 3h to 2h	1h		3.5h		1h	60h
	MARK-130	Issue state change	Issue completed	0		3.5h	0		60h
	MARK-132	Issue state change	Issue completed	0		3.5h	0		60h
04/Apr/19 12:45 PM	MARK-125	Work logged	1.5h logged, Remaining Time Estimate changed from 1h to 0	1.5h		5h		1h	59h
04/Apr/19 1:13 PM	MARK-151	Work logged	1.5h logged, Remaining Time Estimate changed from 3h to 3h	1.5h		6.5h	0		59h
	MARK-151	Issue state change	Issue completed	0		6.5h	0		59h
04/Apr/19 1:15 PM	MARK-151	RTE change	Remaining Time Estimate changed from 3h to 0	0		6.5h		3h	56h
09/Apr/19 9:53 AM	MARK-144	Issue state change	Issue completed	0		6.5h	0		56h
09/Apr/19 12:13 PM	MARK-131	Work logged	1h logged, Remaining Time Estimate changed from 4h to 3h	1h		7.5h		1h	55h
09/Apr/19 12:45 PM	MARK-125	Work logged	1h logged, Remaining Time Estimate changed from 0 to 0	1h		8.5h	0		55h
11/Apr/19 9:45 AM	MARK-125	Issue state change	Issue completed	0		8.5h	0		55h
11/Apr/19 10:34 AM	MARK-131	Work logged	1h logged, Remaining Time Estimate changed from 3h to 2h	1h		9.5h		1h	54h
11/Apr/19 11:37 AM	MARK-160	Scope change	Issue added to sprint	0		9.5h	0		54h
11/Apr/19 11:45 AM	MARK-161	Scope change	Issue added to sprint	0		9.5h	0		54h
11/Apr/19 11:56 AM	MARK-162	Scope change	Issue added to sprint	0		9.5h	0		54h
11/Apr/19 1:12 PM	MARK-163	Scope change	Issue added to sprint	0		9.5h	0		54h
11/Apr/19 1:19 PM	MARK-164	Scope change	Issue added to sprint	0		9.5h	0		54h
15/Apr/19 9:06 PM	MARK-131 / MARK-165	Scope change	Issue added to sprint	0		9.5h	1h		55h
15/Apr/19 11:27 PM	MARK-141	Work logged	1h logged, Remaining Time Estimate changed from 1h to 0	1h		10.5h		1h	54h
16/Apr/19 10:21 AM	MARK-134	Scope change	Issue removed from sprint	0		10.5h		2h	52h
	MARK-134 / MARK-139	Scope change	Issue removed from sprint	0		10.5h		2h	50h

Date	Issue	Event Type	Event Detail	Time Spent			Remaining Time Estimate		
				Inc.	Dec.	Sum	Inc.	Dec.	Remaining
16/Apr/19 12:44 PM	MARK-135 / MARK-143	Work logged	2h logged, Remaining Time Estimate changed from 3h to 1h	2h		12.5h		2h	48h
	MARK-135 / MARK-143	Issue state change	Issue completed	0		12.5h	0		48h
16/Apr/19 1:58 PM	MARK-162	RTE change	Remaining Time Estimate changed from 0 to 1h	0		12.5h	1h		49h
	MARK-162	Issue state change	Issue completed	0		12.5h	0		49h
16/Apr/19 2:05 PM	MARK-163	Issue state change	Issue completed	0		12.5h	0		49h
	MARK-161	Issue state change	Issue completed	0		12.5h	0		49h
16/Apr/19 2:13 PM	MARK-163	RTE change	Remaining Time Estimate changed from 0 to 1h	0		12.5h	1h		50h
16/Apr/19 2:14 PM	MARK-161	RTE change	Remaining Time Estimate changed from 0 to 1h	0		12.5h	1h		51h
16/Apr/19 3:00 PM	MARK-142	Work logged	2h logged, Remaining Time Estimate changed from 3h to 0	2h		14.5h		3h	48h
16/Apr/19 8:37 PM	MARK-140	Work logged	4h logged, Remaining Time Estimate changed from 8h to 4h	4h		18.5h		4h	44h
17/Apr/19 12:00 PM	MARK-137	Work logged	4h logged, Remaining Time Estimate changed from 5h to 0	4h		22.5h		5h	39h
17/Apr/19 3:00 PM	MARK-164	Work logged	3h logged, Remaining Time Estimate changed from 0 to -3h Backdated event, recorded at 17/Apr/19 6:36 PM	3h		25.5h		3h	36h
17/Apr/19 3:30 PM	MARK-160	Work logged	1.5h logged, Remaining Time Estimate changed from 0 to -1.5h Backdated event, recorded at 17/Apr/19 4:50 PM	1.5h		27h		1.5h	34.5h
17/Apr/19 3:53 PM	MARK-137	Issue state change	Issue completed	0		27h	0		34.5h
17/Apr/19 3:54 PM	MARK-142	Issue state change	Issue completed	0		27h	0		34.5h
17/Apr/19 3:57 PM	MARK-160	RTE change	Remaining Time Estimate changed from -1.5h to 0 Includes -5,400 backdated to 17/Apr/19 3:30 PM, recorded at 17/Apr/19 4:50 PM	0		27h	1.5h		36h
	MARK-164	RTE change	Remaining Time Estimate changed from -3h to 0 Includes -10,800 backdated to 17/Apr/19 3:00 PM, recorded at 17/Apr/19 6:36 PM	0		27h	3h		39h
17/Apr/19 4:49 PM	MARK-160	Issue state change	Issue completed	0		27h	0		39h
17/Apr/19 6:31 PM	MARK-164	Issue state change	Issue completed	0		27h	0		39h
17/Apr/19 6:40 PM	MARK-162	Work logged	1h logged, Remaining Time Estimate changed from 1h to 0	1h		28h		1h	38h
17/Apr/19 7:59 PM	MARK-131	Work logged	1h logged, Remaining Time Estimate changed from 2h to 1h	1h		29h		1h	37h
	MARK-158	Scope change	Issue added to sprint	0		29h	2h		39h
	MARK-159	Scope change	Issue added to sprint	0		29h	2h		41h
17/Apr/19 10:33 PM	MARK-159	Work logged	2h logged, Remaining Time Estimate changed from 2h to 0	2h		31h		2h	39h
	MARK-158	Work logged	1h logged, Remaining Time Estimate changed from 2h to 1h	1h		32h		1h	38h

| | | | | Time Spent | | | Remaining Time Estimate | | |
Date	Issue	Event Type	Event Detail	Inc.	Dec.	Sum	Inc.	Dec.	Remaining
	MARK-158	Work logged	1h logged, Remaining Time Estimate changed from 1h to 0	1h		33h		1h	37h
	MARK-158	Issue state change	Issue completed	0		33h	0		37h
	MARK-159	Issue state change	Issue completed	0		33h	0		37h
17/Apr/19 11:35 PM	MARK-141	Issue state change	Issue completed	0		33h	0		37h
18/Apr/19 12:08 AM	MARK-131	Work logged	1h logged, Remaining Time Estimate changed from 1h to 0	1h		34h		1h	36h
	MARK-131	Issue state change	Issue completed	0		34h	0		36h
18/Apr/19 12:13 AM	MARK-147	Issue state change	Issue completed	0		34h	0		36h
18/Apr/19 1:40 AM	MARK-138	Issue state change	Issue completed	0		34h	0		36h
18/Apr/19 1:41 AM	MARK-145	Issue state change	Issue completed	0		34h	0		36h
18/Apr/19 2:13 AM	MARK-155	Scope change	Issue added to sprint	0		34h	1.5h		37.5h
	MARK-157	Scope change	Issue added to sprint	0		34h	1.5h		39h
	MARK-157	Issue state change	Issue completed	0		34h	0		39h
	MARK-136	Issue state change	Issue completed	0		34h	0		39h
18/Apr/19 2:14 AM	MARK-147	RTE change	Remaining Time Estimate changed from 3h to 1.5h	0		34h		1.5h	37.5h
18/Apr/19 3:30 AM	MARK-155	Issue state change	Issue completed	0		34h	0		37.5h
18/Apr/19 3:31 AM	MARK-157	RTE change	Remaining Time Estimate changed from 1.5h to 2.5h	0		34h	1h		38.5h
18/Apr/19 2:07 PM	MARK-161	Work logged	1.5h logged, Remaining Time Estimate changed from 1h to 0	1.5h		35.5h		1h	37.5h
18/Apr/19 2:08 PM	MARK-163	Work logged	1.5h logged, Remaining Time Estimate changed from 1h to 0	1.5h		37h		1h	36.5h
25/Apr/19 9:19 AM	MARK-131 / MARK-165	Issue state change	Issue completed	0		37h	0		36.5h

Date	Issue	Event Type	Event Detail	Inc.	Dec.	Sum	Inc.	Dec.	Remaining
	MARK-125	Sprint ended by				2.5h			0
	MARK-130	Matthew Yarmolich				2h			0
	MARK-131					4h			0
	MARK-131 /					-			1h
	MARK-165					1h			2h
	MARK-132					0.5h			0
	MARK-133					-			10h
	MARK-135					2h			1h
	MARK-135 /					-			2h
	MARK-143					-			5h
	MARK-135 /					-			2h
	MARK-146					4h			0
	MARK-135 /					-			0.5h
	MARK-149					4h			4h
	MARK-136					1h			0
	MARK-137					2h			0
	MARK-138					-			-
	MARK-140					-			1h
	MARK-141					-			1.5h
	MARK-142					1.5h			0
	MARK-144					-			1.5h
	MARK-145					-			2.5h
	MARK-147					2h			0
	MARK-151					2h			0
	MARK-155					1.5h			0
	MARK-157					1.5h			0
	MARK-158					1h			0
	MARK-159					1.5h			0
	MARK-160					3h			0
	MARK-161					-			2.5h
	MARK-162					37h			36.5h
	MARK-163								
	MARK-164								
	MARK-37								