
Alpha Release Sprint

ISSUE COUNT

Issue Count ▼



TIME

leeue	Count

					issue count	
Date	Issue	Event Type	Event Detail	<u>Inc.</u>	Dec.	Remaining
04/Apr/19 10:11 AM MARK-125 MARK-130 MARK-131 MARK-132 MARK-133 MARK-134 MARK-135 MARK-136 MARK-137 MARK-138	MARK-125	Sprint start		1		
	MARK-130			1		
	MARK-131			1		
				1		
				1		
				1		
				1		
				1		
				1		
			1			
	MARK-140			1		
MARK-141			1			
	MARK-142			1		
	MARK-144			1		
	MARK-145 MARK-147			1		
	MARK-147 MARK-37			1		
MARK-37			'		17	
04/Apr/19 10:19 AM	MARK-151	Scope change	Issue added to sprint	1		18
04/Apr/19 10:29 AM	MARK-133	Burndown	Issue completed		1	17
04/Apr/19 10:49 AM	MARK-130	Burndown	Issue completed		1	16
	MARK-132	Burndown	Issue completed		1	15
04/Apr/19 1:13 PM	MARK-151	Burndown	Issue completed		1	14
09/Apr/19 9:53 AM	MARK-144	Burndown	Issue completed		1	13
11/Apr/19 9:45 AM	MARK-125	Burndown	Issue completed		1	12
11/Apr/19 11:37 AM	MARK-160	Scope change	Issue added to sprint	1		13
11/Apr/19 11:45 AM	MARK-161	Scope change	Issue added to sprint	1		14

## **Issue Count**

Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
11/Apr/19 11:56 AM	MARK-162	Scope change	Issue added to sprint	1		15
11/Apr/19 1:12 PM	MARK-163	Scope change	Issue added to sprint	1		16
11/Apr/19 1:19 PM	MARK-164	Scope change	Issue added to sprint	1		17
16/Apr/19 10:21 AM	MARK-134	Scope change	Issue removed from sprint		1	16
16/Apr/19 1:58 PM	MARK-162	Burndown	Issue completed		1	15
16/Apr/19 2:05 PM	MARK-163	Burndown	Issue completed		1	14
	MARK-161	Burndown	Issue completed		1	13
17/Apr/19 3:53 PM	MARK-137	Burndown	Issue completed		1	12
17/Apr/19 3:54 PM	MARK-142	Burndown	Issue completed		1	11
17/Apr/19 4:49 PM	MARK-160	Burndown	Issue completed		1	10
17/Apr/19 6:31 PM	MARK-164	Burndown	Issue completed		1	9
17/Apr/19 7:59 PM	MARK-158	Scope change	Issue added to sprint	1		10
	MARK-159	Scope change	Issue added to sprint	1		11
17/Apr/19 10:33 PM	MARK-158	Burndown	Issue completed		1	10
	MARK-159	Burndown	Issue completed		1	9
17/Apr/19 11:35 PM	MARK-141	Burndown	Issue completed		1	8
18/Apr/19 12:08 AM	MARK-131	Burndown	Issue completed		1	7
18/Apr/19 12:13 AM	MARK-147	Burndown	Issue completed		1	6
18/Apr/19 1:40 AM	MARK-138	Burndown	Issue completed		1	5
18/Apr/19 1:41 AM	MARK-145	Burndown	Issue completed		1	4
18/Apr/19 2:13 AM	MARK-155	Scope change	Issue added to sprint	1		5
	MARK-157	Scope change	Issue added to sprint	1		6
	MARK-157	Burndown	Issue completed		1	5
	MARK-136	Burndown	Issue completed		1	4
18/Apr/19 3:30 AM	MARK-155	Burndown	Issue completed		1	3

## **Issue Count**

Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
25/Apr/19 9:19 AM	MARK-125	Sprint ended by Matthew Yarmolich				0
	MARK-130					0
	MARK-131					0
	MARK-132					0
	MARK-133					0
	MARK-135					1
	MARK-136					0
	MARK-137					0
	MARK-138					0
	MARK-140					1
	MARK-141					0
	MARK-142					0
	MARK-144					0
	MARK-145					0
	MARK-147					0
	MARK-151					0
	MARK-155					0
	MARK-157					0
	MARK-158					0
	MARK-159					0
	MARK-160					0
	MARK-161					0
	MARK-162					0
	MARK-163					0
	MARK-164					0
	MARK-37					1
						3