
Sprint #9

Issue Count ▼



TIME

Issu	~ ^	٠	nt

					issue Count		
Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining	
21/May/19 5:40 PM	MARK-140	Sprint start		1			
	MARK-150			1			
	MARK-168			1			
	MARK-175			1			
	MARK-185			1			
	MARK-195			0			
	MARK-197			1			
	MARK-198			1			
	MARK-199			1			
	MARK-202			1			
	MARK-203			1			
	MARK-204			1			
						11	
22/May/19 10:29 PM	MARK-199	Burndown	Issue completed		1	10	
26/May/19 5:31 PM	MARK-197	Burndown	Issue completed		1	9	
26/May/19 6:00 PM	MARK-211	Scope change	Issue added to sprint	1		10	
26/May/19 6:19 PM	MARK-211	Burndown	Issue completed		1	9	
26/May/19 9:52 PM	MARK-212	Scope change	Issue added to sprint	1		10	
26/May/19 9:55 PM	MARK-212	Burndown	Issue completed		1	9	
26/May/19 10:03 PM	MARK-106	Scope change	Issue added to sprint	1		10	
27/May/19 12:45 AM	MARK-106	Burndown	Issue completed		1	9	
28/May/19 10:10 AM	MARK-150	Burndown	Issue completed		1	8	
28/May/19 10:12 AM	MARK-185	Burndown	Issue completed		1	7	
28/May/19 12:38 PM	MARK-168	Burndown	Issue completed		1	6	
28/May/19 3:53 PM	MARK-175	Burndown	Issue completed		1	5	

Issue Count

Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
28/May/19 5:19 PM	MARK-215	Scope change	Issue added to sprint	1		6
28/May/19 5:20 PM	MARK-215	Burndown	Issue completed		1	5
28/May/19 8:14 PM	MARK-216	Scope change	Issue added to sprint	1		6
28/May/19 8:24 PM	MARK-216	Scope change	Issue removed from sprint		1	5
28/May/19 8:55 PM	MARK-216	Scope change	Issue added to sprint	1		6
	MARK-216	Burndown	Issue completed		1	5
28/May/19 9:38 PM	MARK-203	Burndown	Issue completed		1	4
29/May/19 1:25 PM	MARK-204	Burndown	Issue completed		1	3
29/May/19 1:26 PM	MARK-202	Burndown	Issue completed		1	2
29/May/19 8:34 PM	MARK-198	Burndown	Issue completed		1	1
29/May/19 8:37 PM	MARK-140	Burndown	Issue completed		1	0