Reopen Sprint

Sprint #7

Remaining Time Estimate •



TIME

Date	Issue	Event Type	Event Detail	Time Spent			Remaining Time Estimate		
				Inc.	Dec.	Sum	Inc.	Dec.	Remaining
13/May/19	MARK-134	Sprint start		-			2h		
11:03 PM	MARK-134 /			-			2h		
	MARK-139			-			2h		
	MARK-152			0			0		
	MARK-156			-			2h		
	MARK-168			-			-		
	MARK-169			-			-		
	MARK-170			-			1h		
	MARK-171			-			0		
	MARK-174			-			5h		
	MARK-175			-			1.5h		
	MARK-176			-			1.5h		
	MARK-177			-			1h		
	MARK-178			-			0		
	MARK-179			-			0		
	MARK-180			-			-		
	MARK-183			-			0		
	MARK-184			-			0		
	MARK-187			-			-		
	MARK-190					0			18h
14/May/19 8:42 AM	MARK-183	Work logged	1h logged, Remaining Time Estimate changed from 0 to -1h Backdated event, recorded at 16/May/19 8:43 AM	1h		1h		1h	17h
14/May/19 8:45 AM	MARK-183	RTE change	Remaining Time Estimate changed from -1h to 0 Includes -3,600 backdated to 14/May/19 8:42 AM, recorded at 16/May/19 8:43 AM	0		1h	1h		18h
	MARK-187	RTE change	Remaining Time Estimate changed from 0 to 3h	0		1h	3h		21h
14/May/19 9:19 AM	MARK-184	Work logged	1h logged, Remaining Time Estimate changed from 0 to -1h Backdated event, recorded at 14/May/19 9:20 AM	1h		2h		1h	20h

				Time Spent			Remaining Time Estimate		
Date	Issue	Event Type	Event Detail	Inc.	Dec.	Sum	Inc.	Dec.	Remaining
	MARK-184	RTE change	Remaining Time Estimate changed from -1h to 1h Includes -3,600 backdated to 14/May/19 9:19 AM, recorded at 14/May/19 9:20 AM	0		2h	2h		22h
	MARK-184	Issue state change	Issue completed	0		2h	0		22h
15/May/19 2:55 PM	MARK-187	Work logged	2h logged, Remaining Time Estimate changed from 3h to 1h	2h		4h		2h	20h
15/May/19 6:00 PM	MARK-134	Work logged	1h logged, Remaining Time Estimate changed from 2h to 1h	1h		5h		1h	19h
15/May/19 10:18 PM	MARK-192	Scope change	Issue added to sprint	0		5h	0		19h
15/May/19 10:27 PM	MARK-192	Work logged	1h logged, Remaining Time Estimate changed from 0 to 0	1h		6h	0		19h
15/May/19 10:28 PM	MARK-188	Scope change	Issue added to sprint	0		6h	0		19h
15/May/19 10:29 PM	MARK-192	Work logged	1h logged, Remaining Time Estimate changed from 0 to 0	1h		7h	0		19h
	MARK-188	Scope change	Issue removed from sprint	0		7h	0		19h
	MARK-186	Scope change	Issue added to sprint	0		7h	2h		21h
15/May/19 10:52 PM	MARK-134	Work logged	1h logged, Remaining Time Estimate changed from 1h to 0	1h		8h		1h	20h
	MARK-134	Issue state change	Issue completed	0		8h	0		20h
	MARK-134	Issue state change	Issue reopened	0		8h	0		20h
	MARK-134	Issue state change	Issue completed	0		8h	0		20h
	MARK-152	Issue state change	Issue completed	0		8h	0		20h
15/May/19 10:55 PM	MARK-187	Issue state change	Issue completed	0		8h	0		20h
	MARK-187	Issue state change	Issue reopened	0		8h	0		20h
15/May/19 10:56 PM	MARK-187	Issue state change	Issue completed	0		8h	0		20h
15/May/19 10:58 PM	MARK-186	Work logged	0.5h logged, Remaining Time Estimate changed from 2h to 1.5h	0.5h		8.5h		0.5h	19.5h
15/May/19 11:21 PM	MARK-191	Scope change	Issue added to sprint	0		8.5h	0		19.5h
	MARK-191	Issue state change	Issue completed	0		8.5h	0		19.5h
16/May/19 2:19 AM	MARK-178	Issue state change	Issue completed	0		8.5h	0		19.5h
	MARK-171	Issue state change	Issue completed	0		8.5h	0		19.5h
16/May/19 2:20 AM	MARK-177	Issue state change	Issue completed	0		8.5h	0		19.5h
	MARK-176	Issue state change	Issue completed	0		8.5h	0		19.5h
16/May/19 2:21 AM	MARK-170	Issue state change	Issue completed	0		8.5h	0		19.5h
16/May/19 4:07 AM	MARK-169	Issue state change	Issue completed	0		8.5h	0		19.5h
16/May/19 8:43 AM	MARK-183	Issue state change	Issue completed	0		8.5h	0		19.5h
21/May/19 9:44 AM	MARK-134 / MARK-139	Issue state change	Issue completed	0		8.5h	0		19.5h

				Time Spent			Remaining Time Estimate			
Date	Issue	Event Type	Event Detail	Inc.	Dec.	Sum	Inc.	Dec.	Remaining	
21/May/19	MARK-134	Sprint ended by				2h			0	
10:02 AM	MARK-134 /	Matthew Yarmolich				-			2h	
	MARK-139					-			2h	
	MARK-152					0			0	
	MARK-156					-			2h	
	MARK-168					-			-	
	MARK-169					-			-	
	MARK-170					-			1h	
	MARK-171					-			0	
	MARK-174					-			5h	
	MARK-175					-			1.5h	
	MARK-176					-			1.5h	
	MARK-177					-			1h	
	MARK-178					-			0	
	MARK-179					-			0	
	MARK-180					1h			0	
	MARK-183					1h			1h	
	MARK-184					0.5h			1.5h	
	MARK-186					2h			1h	
	MARK-187					-			-	
	MARK-190					-			0	
	MARK-191					2h			0	
	MARK-192					8.5h			19.5h	